Florida National Scenic Trail 2015 Project List

Partner

Project Type Summary Status Agreement
AllRec Solutions Trail Data Program FNST Data Collection and Trail Assessments Complete FNST Inventory, develop condition CO
assessments
Eglin AFB Infrastructure Demon Bridge Replaceme.nt & 331 Trailhead Design & resource work 2015 -
Construction
Little Big Econ State Forest - Major Bridge Design & Permitting 2015, 2016 RTP
Infrastructure . o
Construction Application
Florida Forest Service
New Trail Construction Blackwater River State Forest - 10 Miles of new 2015 construction
FNST
Florida Greenways & Trail Completion Engage state, county, local agencies in identifying Gap Area 1 nearing complete Trail Location CcsS
Trails Foundation P alternatives for Top 3 Priority Gap Areas Review, beginning Gap Area 3
Florida Fish & Wildlife Trail Maintenance Complete Priority projects identified in 2014 Pending proposed budget CS
Assessments
Florida State University Trail Data Program FNST Intern Program Hosting 2 Graduate Interns for major projects, PA
data management
FNST Volunteer management system live
2 Full Time Regional Representatives
Florida Trail Association| Volunteer Trail Program | Volunteer & Volunteer Trail Maintenance Programs 2 Seasonal Technical Advisors CS
FNST Trail Manual Revision
increasing volunteer trail maintenance
. . Field Crew Support and Project Based Infrastructure Complete FN.S T Infrastructure Assessments &
Framing Our Community Infrastructure Trainin Oversee Major Infrastructure Improvements PA
g (Osceola NF, Eglin AFB & NWFWMD)
NPS-Gulf Islands Infrastructure Northern Terminus Improvement Kiosk design & funding this year, 2016

construction
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Partner Project Type Summary Status Agreement
NPS - Big Cypress Infrastructure Southern Terminus Improvement and Trail Relocation 2015 Tral Relot_:atlon NEPA & Kiosk 1A
Construction at Terminus
Northwest Florida Water NWFWMD Trail relocation and infrastructure FOC/CTW crews will complete trail relocations
. Infrastructure . ) CS
Management District development and infrastructure maintenance 2015
Office of Greenways and : ) . . . Updating Top 3 Priority Gap areas in
Trails Trail Completion Statewide Priority Mapping preparation for September Public Meetings -
. . . . . L Proposed MOU for western alignment under
Osceola County Trail Completion Trail Location Review for Priority Gap Area 1 review with Osceola & Orange Counties -
Plum Creek Timber : ) Trail tread improvements on recent land exchange
Trail Completion - -
Company through Lake Butler Forest
Working with several private landowners to secure Current discussions with large land owners,
Private Land Owners Trail Completion g' P . S including Packaging Corps Timber Co. in MOU
MOU's and Greenways & Trails Designation .
Hamilton County
Spring Creek Boardwalk - 2015/2016 Continue
St. Marks NWR Infrastructure St. Marks Infrastructure and Field Crew Support construction 1A
Continue to develop crew facility/ tool storage
South Florida Water Relocation Kissimmee River Trail Relocation Public scoping to be completed Summer 2015, i

Management District

likely Fall/Winter certification
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Infrastructure Swift Creek Bridge Replacement Spring 2015 design - Fall construction CS
Suwannee River Water
Management District
Land Exchange FNST Suwannee Parcel/Okeefeenokee Swamp land Begin NEPA 2015 LE
exchange
UF Trail Data Program FNST Visitor Assessment Studies Identify feasability for corridor inventory, CS
Complete Decade Assessment Summary
Infrastructure Osceola - Ocean Pond Boardwalk USFS Resource review & design
New Trail Construction Osceola E.xperlmental Forest - Approx. 3 new miles Currently scouting route for 2015 NEPA
of trail to connect to new Plum Creek route
USFS -
. . . Remaining re-routes to be completed 2015
Relocation Ocala Trail Relocation (FTA/CTW )
New Trail Construction Nokuse Easement Spring 2015 Construction (FTA)
VOC Volunteer Program Volunteer Training Program Development Engage VOC in 2015 Trail Skills College CS

Agreement Types: CO - Contract, CS - Cost Share Agreement, IA - Interagency Agreement (Fed-Fed) , PA - Participating Agreement (Emphasis on creating new
employment opportunities), LE - Land Exchange Agreement




